

Elizabeta Siljanovska-Atanasova
Zvonko Kusoski
AD"ESM" – Skopje, Development and Investment Department

PROCEDURE FOR CONSTRUCTION OF ELECTRICAL FACILITIES – OVERHEAD TRANSMISSION LINES

ABSTRACT

This paper describes the procedure for construction of electrical facilities – overhead transmission lines (OHTL). The procedure could be merging into four phases. First phase include preparation of preliminary works for procure of requirements for construction of OHTL. Second phase include preparation of all technical documentations which are need to procure approval for construction. Third phase is tendering, construction and installation of the OHTL and technical inspection by state commission for approving a utilization document. Fourth phase present procedure for procure document of property.

Keywords: requirements for construction of OHTL, construction approval, install and commissioning, utilization document, document of property.